
Note: Totals for the 03-05, 05-07, and 07-09 biennia of the Approved Quarter 6 Budget 
for Highway Projects differ slightly from those reported in the Gray Notebook for 
December 31, 2004.  This is due to minor technical corrections and system roundings.

2003 TRANSPORTATION FUNDING PACKAGE  - PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)

HIGHWAY PROJECTS

Project 03-05 05-07 07-09 09-11 11-13 Total by 
Project

Proposed Quarter 7 Budget 
Versus Last Approved Budget

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed 
Q7 Budget**

 Net 
Change 

U.S. 2, U.S. 97 Peshastin East Int. 2,100 856  (1,244)  2,700  3,944  1,244  11,750  11,750  0  -  -  0  -  -  0  16,550  16,550  0 

I-5/SR 502 Interchange  2,521  2,871  350  7,479  7,129  (350)  24,730  24,730  0  -  -  0  -  -  0  34,730  34,730  0 

I-5, Roanoke Vicinity Noise Wall  1,550  1,614  64  1,950  2,150  200  -  -  0  -  -  0  -  -  0  3,500  3,764  264 

I-5, Chehalis River Flood Control  3,000  2,500  (500)  8,000  8,500  500  16,000  16,000  0  3,000  3,000  0  -  -  0  30,000  30,000  0 

I-5, Bakerview Rd to Nooksack River 
Bridge

 -  -  0  487  -  (487)  219  -  (219)  -  -  0  -  706  706  706  706  0 

SR 7/SR 507 to SR 512 - Safety  974  -  (974)  8,326  9,300  974  -  -  0  -  -  0  -  -  0  9,300  9,300  0 

SR 9/SR 522 to 212th St. SE (Stages 
1b & 2)

 7,662  6,141  (1,521)  21,838  23,359  1,521  -  -  0  -  -  0  -  -  0  29,500  29,500  0 

SR 20, Fredonia to I-5  5,346  4,289  (1,057)  20,265  21,322  1,057  48,133  48,132  (1)  2,527  2,527  0  -  -  0  76,271  76,270  (1)

SR 99, So. 284th to S. 272nd-HOV  2,480  1,091  (1,389)  9,720  11,109  1,389  2,596  2,596  0  -  -  0  -  -  0  14,796  14,796  0 

SR 99, Alaskan Way Viaduct (3 PIN 
Rollup)

 41,083  30,500  (10,583)  15,917  26,500  10,583  40,000  40,000  0  40,000  40,000  0  40,000  40,000  0  177,000  177,000  0 

SR 161, Jovita Blvd. to South 360th  4,022  5,022  1,000  21,126  20,126  (1,000)  -  -  0  -  -  0  -  -  0  25,148  25,148  0 

SR 161, 36th to Jovita  580  1,280  700  3,500  2,800  (700)  6,180  6,180  0  9,200  9,200  0  -  -  0  19,460  19,460  0 

SR 167/SR 509 to SR 161, EIS  737  940  203  203  450  247  -  -  0  -  -  0  -  -  0  940  1,390  450 

SR 167/SR 509 to I-5, New Freeway  7,894  9,505  1,611  20,607  20,354  (253)  15,398  14,687  (711)  -  -  0  -  -  0  43,899  44,546  647 

SR 167/I-5 to SR 161, New Freeway  11,177  15,144  3,967  5,370  2,108  (3,262)  1,915  113  (1,802)  -  -  0  -  -  0  18,462  17,365  (1,097)

SR 704, Cross-Base Highway  6,204  4,507  (1,697)  8,796  10,493  1,697  -  -  0  -  -  0  -  -  0  15,000  15,000  0 

SR 900, SE 78th St Vic to I-90 Vic  1,226  602  (624)  2,689  3,313  624  10,836  10,836  0  -  -  0  -  -  0  14,751  14,751  0 

All Other Projects Minor System 
Adjustments and Rounding

 406,719  406,834  115  831,545  831,339  (206)  625,633  625,625  (8)  546,346  546,538  192  385,232  385,231  (1)  2,795,475  2,795,567  92 

Total 505,275 493,696  (11,579)  990,518  1,004,296  13,778  803,390  800,649  (2,741)  601,073  601,265  192  425,232  425,937  705  3,325,488  3,325,843  355 

Proposed Quarter 7 Budget 
Versus 2004 LEAP Budget 
(Baseline)

2004 LEAP 
Budget

Proposed Q7 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed 
Q7 Budget**

Net 
Change 

Total 560,466 493,696  (66,770)  897,506 1,004,296  106,790  834,329 800,649  (33,680)  608,743 601,265  (7,478)  425,232 425,937  705  3,326,276  3,325,843  (433)

FERRY PROJECTS

Project 03-05 05-07 07-09 09-11 11-13
Total by 
Project

Proposed Quarter 7 Budget 
Versus Last Approved Budget

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed Q7 
Budget**

 Net 
Change 

Approved 
Q6 Budget*

Proposed 
Q7 Budget**

 Net 
Change 

Catch-Up Preservation 1,108 730  (378)  7,087  7,465  378  15,689  15,689  -  14,091  14,091  -  954  954  -  38,929  38,929  - 

All Other Projects Minor System 
Adjustments and Rounding

16,413 16,413  - 35,651 35,651  - 143,337 143,337  - 60,543 60,543  - 2,978 2,978  - 258,922 258,922  - 

Total  17,521  17,143  (378)  42,738  43,116  378  159,026  159,026  0  74,634  74,634  0  3,932  3,932  0  297,851  297,851  0 

Proposed Quarter 7 Budget 
Versus 2004 LEAP Budget 
(Baseline)

2004 LEAP 
Budget

Proposed Q7 
Budget**

 Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

 Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

 Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

 Net 
Change 

2004 LEAP 
Budget

Proposed Q7 
Budget**

 Net 
Change 

2004 LEAP 
Budget

Proposed 
Q7 Budget**

 Net 
Change 

Total 17,521 17,143  (378)  42,738 43,116  378  159,026 159,026  0  74,634 74,634  0  3,932 3,932  0  297,851 297,851  0 

Notes:  *  “Approved Budget” column is defined as the last Commission approved adjustment to LEAP 2004 Supplemental Budget.
 **  “Proposed Budget” column is defined as the current quarter proposal to LEAP 2004 Supplemental Budget.
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